
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:28 PM
Run date

Time

Reviewer: Awal, Mohammad 19-Mar-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 725 Date: 04-Jan-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 214

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the tower heads , work on the Electro
Slag weld repairs . They started at 7:00 AM.

Richard & Mathew had to work on the South chimney . Crews had to weld the utility L brackets on face
D at 156 meters elevation . They had to prepare their tools , equipments , & lay out the locations of the
brackets . They started at 7:20 AM. Crews were done at 8:00 AM.

After that , crews had to grind the edge of the brackets , remove the paint from the surface of the
chimney , clean , grind , & heat the welding area . Crews were done at 9:30 AM.

Richard had to set he 2 L brackets , tack weld , & weld the brackets . He was done welding at 12:00
PM.

In addition to that , crews had to clean for the top plate at elevation 158 meters .

In the afternoon , crews had to prepare the top plate with 2 - I brackets at elevation 158 meters Richard
had to center the I brackets on the 0.3 X 0.6 meter back plate & weld the I brackets . He was done at 5:00
PM.

At 8:45 AM. a new welders came to the site to work on the chimneys . Bruce had to prepare his tools ,
equipments , reroute the gas & power lines . He was done at 11:00 AM.

Bruce had to weld the rat holes inside the chimneys . He had to clean , grind , heat , & weld the 2 rat
holes in each chimney. He started in the North chimney , then West , & South . He started at 11:10 AM.
He was done at 5:00 PM.

Fred & Jojo had to work with the welders . They had to inspect & MT the welds .

James & Reggie had to work on the West shear plate ( Plate T ) on the top of the footing box . Crews
had to excavate the Elector slag weld .

James had to work on the A face . Reggie had to work on the B face . Crews had to prepare their tools
, equipments , reroute the power lines
. They were done at 7:45 AM. They started to excavate at 8:00 AM. Crews had to excavate 1 mm. , stop ,
& work with the inspector ,

at the end of the shift , James had excavated 6 mm. Reggie had excavated 4 mm. William & Andrew
had to inspect , measure the weld , & take photos . Crews were done at 4:50 PM. They had to wrap up
their tools & equipments. Crews left the footing box at 5:00 PM.

Check William report for the detailed activities

Bid Item: 053 T-HEA-WDP.05304-0120F4 Tower Head Weld Diaphram

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 725 Date: 04-Jan-2013 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

002243

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

002242

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CHRIS BRUCEWelder 8.00 0.00 0.00 8.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 0.00 0.00 0.00 0.00

APP MATHEW MULLINSIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV
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